
Water Plan Update 2003 Phased Workplan
2003
2004
2005
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Phase 1
Implement Planning Framework with Available Data
Generate comprehensive list of required technical info.
Prepare Work Plans for Analytical Tools and Data
Release Administrative Draft of Update 2003
Release Public Review Draft of Update 2003
DWR Work Team will prepare recommendations, distribute to MWG for review, and conduct periodic workshops to discuss
Phase 2
Public Review and Comment of PRD Update 2003
Incorporate public comments & implement tools work plan
Release Final Update 2003
Select Desired Methods to Generate Quantitative Info
Propose, Review and Adopt Conceptual Models
Propose, Review, and Adopt Theoretical Models
Compare Existing Analytical Tools with Preferred Approach
Establish Approach for Near-Term Analysis
Modify Existing Tools for Near-Term Analysis
Develop Requirements for Long-Term Analytical Tools
Phase 3
Quantify Required Technical Info. for Future Scenarios
Quantify Required Tech. Info. for Performance Comparison
Interpret and Describe Quantitative Results
Release Public Review Draft of Quantitative Analyses
This serves as start of Update 2008
Related Items
Peer Review of CALSIM II
Findings and Recommendations of CALSIM Review
Reconstitue the Water Plan Advisory Committee
DWR Work Team Activity
Public Activity
Milestone
Modeling Workgroup Meeting